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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of modification number 20 to Delivery Order number 0012 of Basic Ordering Agreement (BOA)

number DAAE07-96-G-X001 is to:

1.  Fund the travel, Per Diem, Foreign Service Premium and Differential and miscellaneous expense

    required to send two Deprocessors from Fort Hood, Texas to Nurnberg, Germany to perform vehicle

    deprocessing.  Labor is not included in this effort as the Deprocessors are already employed

    at Fort Hood as Base Company employees under Contract DAAE07-96-G-X001/0012. The period of

    performance for this effort is from 10 Mar 2003 through 18 Jul 2003.

2.  As a result of the above effort CLIN 0004AF is added to the contract in the amount of $55,042.00.

3.  A revised Billing Schedule is contained in Section G of this modification.

4.  The contract price is increased by $55,042.00 from $15,070,068.50 to $15,125,110.50.

5.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 021 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0004AF        SERVICES LINE ITEM                                                     LO                    $         55,042.00              __________________                                                                            __________________

              NOUN: DEPROCESSING SPT TO AIM

              PRON: 473STS0447    PRON AMD: 02    ACRN: AZ

              AMS CD: 42212300000

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            18-JUL-2003

                            $        55,042.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0004AF  473STS0447             AZ       2        $               0.00  $          55,042.00            $          55,042.00

        42212300000                   3GA422

                                                                           _________________

                                                         NET CHANGE    $          55,042.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AZ        21   32020000035R5R02P42212325FB  S201133STS04          W56HZV           $          55,042.00                                                                                                          __________________

                                                                                          NET CHANGE    $          55,042.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      15,070,068.50              $          55,042.00              $      15,125,110.50

G.1.  52.242-4016(TACOM)   COMMUNICATIONS (AUG 1999)

Communications on technical matters pertaining to the contract shall be direct between the contractor and the Technical

Representative.  Communications for the Technical Representative shall be addressed to:

US Mail: Commander

U.S. Army Tank-automotive and Armaments Command

New Equipment Training Group

ATTN: AMSTA-IN-GN (Mr. Thomas H. Werth)

Warren, MI 48397-5000

                                   email: wertht@tacom.army.mil

G.2.  Billing Schedule

The contractor shall be paid in accordance with the following schedule:

CLIN's 0001AA, 0001AB and 0001AC                                   CLIN's 0002AA and 0002AB

        Period of Performance             Amount                     CLIN    Period of Performance     Amount

        1 Sep - 30 Sep 1999              $259,801.00              0002AA     1 Sep - 30 Sep 2000    $274,997.00

        1 Oct - 31 Oct 1999              $259,800.00              0002AA     1 Oct - 31 Oct 2000    $274,997.00

        1 Nov - 30 Nov 1999              $259,800.00              0002AA     1 Nov - 30 Nov 2000    $274,997.00

        1 Dec - 31 Dec 1999              $259,800.00              0002AA     1 Dec - 31 Dec 2000    $274,997.00

        1 Jan - 31 Jan 2000              $270,554.00              0002AA     1 Jan - 31 Jan 2001    $274,997.00

        1 Feb - 29 Feb 2000              $270,554.00              0002AA     1 Feb - 28 Feb 2001    $274,997.00

        1 Mar - 31 Mar 2000              $270,554.00              0002AA     1 Mar - 31 Mar 2001    $274,997.00

        1 Apr - 30 Apr 2000              $276,369.00              0002AA     1 Apr - 30 Apr 2001    $274,997.00

        1 May - 31 May 2000              $276,369.00              0002AA     1 May - 31 May 2001    $274,997.00

        1 Jun - 30 Jun 2000              $276,369.00              0002AA     1 Jun - 30 Jun 2001    $274,997.00

        1 Jul - 31 Jul 2000              $276,369.00              0002AA     1 Jul - 31 Jul 2001    $274,997.00

        1 Aug - 31 Aug 2000              $276,369.00              0002AA     1 Aug - 31 Aug 2001    $275,001.00

        1 Sep - 30 Sep 2000                $5,815.00              0002AB     1 Sep - 30 Sep 2000     $71,441.00

        1 Oct - 31 Oct 2000                $5,815.00              0002AB     1 Oct - 31 Oct 2000     $71,441.00

        1 Nov - 30 Nov 2000                $5,815.00              0002AB     1 Nov - 30 Nov 2000     $71,441.00

        1 Dec - 31 Dec 2000                $5,815.00              0002AB     1 Dec - 31 Dec 2000     $71,441.00

        1 Jan - 31 Jan 2001                $5,815.00                                              $3,585,732.00 Total

        1 Feb - 28 Feb 2001                $5,815.00

        1 Mar - 31 Mar 2001                $5,815.00

                                       $3,273,413.00 Total

      CLIN   0002AC                                                        CLIN 0002AE

0002AC  Oct - Nov 2000             $3,211.00 Total               0002AE  Dec 7, 2000- Jan 7, 2001       $11,867.00  Total
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

                                                                           CLIN 0002AF

                                                                 0002AF  Mar 15,2001- Apr 30, 2001      $22,140.00  Total

     CLIN 0002AD                                                            CLIN 0002AG

Period of Performance           Amount                           0002AG  Apr 2001- Oct 2001             $39,605.00

 1 Sep - 30 Sep 2000         $5,933.00                           0002AG  Oct 2001- Jul 2002             $56,839.00

 1 Oct - 31 Oct 2000         $5,933.00

 1 Nov - 30 Nov 2000         $5,933.00

 1 Dec - 31 Dec 2000         $5,933.00                                     CLIN 0003AA                  CLIN 0003AC &  0003AD

 1 Jan - 31 Jan 2001         $5,933.00

 1 Feb - 28 Feb 2001         $5,933.00                            Period of Performance   Amount

 1 Mar - 31 Mar 2001         $5,933.00

 1 Apr - 30 Apr 2001         $5,933.00                            1 Sep - 30 Sep 2001     $284,527.00

 1 May - 31 May 2001         $5,933.00                            1 Oct - 31 Oct 2001     $284,527.00

 1 Jun - 30 Jun 2001         $5,933.00                            1 Nov - 30 Nov 2001     $284,527.00    $18,316.00     $6,105.00

 1 Jul - 31 Jul 2001         $5,933.00                            1 Dec - 31 Dec 2001     $284,527.00    $18,316.00     $6,105.00

 1 Aug - 31 Aug 2001         $5,941.00                            1 Jan - 31 Jan 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 Feb - 28 Feb 2002     $245,249.00    $18,316.00     $6,105.00

                                                                  1 Mar - 31 Mar 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 Apr - 30 Apr 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 May - 31 May 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 Jun - 30 Jun 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 Jul - 31 Jul 2002     $284,527.00    $18,316.00     $6,105.00

                                                                  1 Aug - 31 Aug 2002     $278,476.00    $18,320.50     $6,110.00

                                                                  Travel Cost                           $183,164.50    $61,055.00

                                                                  1 Sep 2001- 31 Aug 2002, $20,000.00  As Required

                                                                  TOTAL CLIN 0003AA     $3,388,995.00

CLIN 0003AB

Period of Performance          Amount

22 Sep 2001 - 19 Oct 2001    $16,251.00                            CLIN 0003AF

                                                                 Period of Performance              AMOUNT

  CLIN  0003AE

                                                                 4 Feb 2002 - 15 Mar 2002         $65,428.00

Period of Performance         Amount

Feb 2002 - Apr 2002         $50,871.00

                                                                   CLIN 0003AG

                                                                Period of Performance            Amount

                                                                2 May 2002 - 2 Jul 2002         $28,709.00

                                                               27 Jun 2002 - 16 Aug 2002        $25,051.00
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                            CLIN 0004AA      CLIN 0004AB       CLIN 0004AC     CLIN 0004AD     CLIN 0004AE  * CLIN 0004AF

Period of Performance          Amount         Amount           Amount          Amount          AS REQUIRED

1 Sep - 30 Sep 2002         $313,340.00       $6,277.00

1 Oct - 31 Oct 2002         $313,340.00       $6,277.00        $14,478.00

1 Nov - 30 Nov 2002         $313,340.00       $6,277.00        $14,478.00      $25,000.00

1 Dec - 31 Dec 2002         $313,340.00       $6,277.00        $14,478.00      $25,000.00

1 Jan - 31 Jan 2003         $313,340.00       $6,277.00        $14,478.00      $25,000.00

1 Feb - 28 Feb 2003         $313,340.00       $6,277.00        $14,478.00      $25,000.00

1 Mar - 31 Mar 2003         $313,340.00       $6,277.00        $14,478.00                                      * $10,000.00

1 Apr - 30 Apr 2003         $313,340.00       $6,277.00        $14,478.00                                      * $12,000.00

1 May - 31 May 2003         $313,340.00       $6,277.00        $14,478.00                                      * $12,000.00

1 Jun - 30 Jun 2003         $313,340.00       $6,277.00        $14,478.00                                      * $12,000.00

1 Jul - 31 Jul 2003         $313,340.00       $6,277.00        $14,478.00      $10,000.00                      * $ 9,042.00

1 Aug - 31 Aug 2003         $313,341.00       $6,285.00        $14,486.00      $10,000.00

1 Sep - 30 Sep 2003                                                            $32,000.00

1 Oct - 31 Oct 2003                                                            $32,854.00

TOTAL  CLIN 0004AA &      $3,760,081.00

       CLIN 0004AB                           $75,332.00

       CLIN 0004AC                                            $159,266.00

       CLIN 0004AD                                                            $184,854.00

       CLIN 0004AE                                                                               $7,000.00

      *CLIN 0004AF                                                                                              $55,042.00

* Changed by modification 20

                                               *** END OF NARRATIVE G 021 ***
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